FIRST SUPPLEMENTAL INTERLOCAL CONTRACT
FOR LOCAL DRAINAGE IMPROVEMENTS
IN BRUSH STREET STORM DRAIN

THIS FIRST SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into
as of the / 8 ZZZ day of QQL(/ZM/ , 2006 by and between the Clark County
Regional Flood Control District, héfeinaftef referred to as “DISTRICT” and the CITY OF LAS
VEGAS, hereinafter referred to as “CITY™.

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes the DISTRICT may
approve a project to design and construct flood control improvements; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit “A”; and

WHEREAS, an Interlocal Contract for the construction of the Local Drainage
Improvements for the Brush Street Storm Drain was entered into between the DISTRICT and the
CITY on June 10, 2004; and

WHEREAS, the CITY wishes to extend the completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and
promises of the parties hereto, the DISTRICT and the CITY agree to the following

SECTION III - GENERAL paragraphs 2, 11, and 13 shall be revised to read as follows:

2. The CITY will use its best efforts to award the bid for this PROJECT by January 12,
2007. The CITY will take all reasonable steps possible to avoid delays in the construction
of District funded projects. Project delays more than four months, as measured from the
award date, may be subject to a formal review by both the Technical Advisory Committee
and the District Board of Directors. At the review, the CITY will have an opportunity to
present information relative to the delays, measures taken to avoid the delays and the
likelihood of those delays continuing. The Board will make a determination, in view of
the delays and limited available funding, whether project funding should continue. In the
case that the Board chooses to discontinue funding, the Board may cancel any Interlocal
Contract(s) associated with the project and discontinue funding for the remainder of the
project. Funding already spent or appropriated by the CITY will not be required to be
refunded to the District. Project funding can be reconsidered at any time when the CITY
can demonstrate that the project can proceed on an acceptable schedule.

11.  Up to the limits set forth in NRS Chapter 41, the CITY will indemnify and defend the
DISTRICT against and from any and all claims and demands of whatsoever nature which
arises out of allegations of negligence or misconduct of CITY officers, employees or
agents, related to or under this Contract which results from injury to or death of any
persons whomsoever, or against and from damage to or loss or destruction of property.
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13.  The items covered in SECTION II - PROJECT COSTS must be completed to the
satisfaction of the DISTRICT prior to September 14, 2008. The DISTRICT may, at any
time thereafter, grant extensions or terminate this Contract after thirty (30) days notice.

All other sections of the interlocal contract dated June 10, 2004 shall remain unchanged.

Date of District Action: REGIONAL FLOOD CONTROL DISTRICT
ATTEST: LAWRENCE L. BROWN, IlI, Chairman

M@/ Q’/ZM/W

CAROLYN FRAZIER /
Secretary to the Board

Approved as to Form:

Chief Deputy District’Attorney

ke sk 3k ok o ok ok s ok ok o sk ok ok ok sk o ok ok o ok ok ok ok ok sk ok ok ok ok sk ok ok o ok ol sk ok e sk o ok sk ok s ok sk sk sl ol st ok ok sl sk e ok o sk ok skok ok ko sk Sk sk ok ok ok sk o

Date of Council Action: CITY OF LAS VEGAS
BY:
ATTEST: OSCAR B. GOODMAN, Mayor
APPROVED AS TO FORM
BARBARA JO RONEMUS Hitmee %c{@‘f 06
City Clerk Deopllﬁgscﬁy Eég‘mey e
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Clark County Regional Flood Control District Cash Flow Projection

Today's Date:

6/29/2006

Project Number: LLD12A04
Project Name: Brush Street Storm Drain
Project Type: Storm Drain

IL.C Amount; $ 187,500
Construction Schedule
Milestone Estimate Revised Actual
Award of Bid 6/30/2005 9/30/2006
N-T-P 7/6/2004 10/6/2006
. |CONS Start 7/12/2004 | 10/16/2006
CONS Complete 10/30/2005 | 1/30/2007
Project Duration 4 months | 4 months

Original Estimate

Actual Drawdowns

Variance

Revised Estimate

Billing Month

$

%

$

%

3

%

$

%

Jul-05
Aug-05
Sep-05
Oct-05
Nov-06
Dec-06
Jan-06
Feb-06
Mar-06
Apr-06
May-06
Jun-06
Jul-06
Aung-06
Sep-06
Oct-06
Nov-06
Dec-06
Jan-07

46,875
46,875
46,875
46,875

25%
25%
25%
25%

46,875
46,875
46,875
46,875

25%
25%
25%
25%

Total

IE

187,500 |

100%

[ $187,500 |

100%
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